EXTENSION OF TIME PROPOSAL

	Name of work	Improvements to drain & footbath 11th cross Right Side Bhuvaneswari Nagara in W.No:14
	Amount of Work Portion	
	Estimated cost	- Rs 5.0 lakhs
	Name of contractor	H.C. Siddegowda
	Agreement No	256/13-14
	NO and Date under which work order issued	15-02-2014
7	Time limit originally fixed for completion	—
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	U.G.D. Work was in progress E.O.D. is recommended.
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
HEGGANAHALLI SUB-DIVISION

Chief Engineer
Dasarahalli Zone